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HRA Approval Studies 

Research 
Ethics 

Committee 
Reference 
Number 

Integrated 
Research 

Application 
System 
Number 

Name of Trial 
First 

Participant 
Recruited? 

Date of 
First 

Participant 
Recruited 

Duration 
between 
Date Site 
Selected 
and Date 

Site 
Confirmed 

Duration 
between 
Date Site 

Confirmed 
and First 

Participant 
Recruited 

Duration 
between 
Date Site 
Selected 
and First 

Participant 
Recruited 

Date Site 
Invited 

Date Site 
Selected 

HRA 
Approval 

Date 

Date Site 
Confirmed 

By 
Sponsor 

Date Site 
Confirmed 

Non-
Confirmation 

Status 

Date Site 
Ready To 

Start 

Reasons 
for 

Delay 
Comments 

Reasons for 
delay 

correspond 
to: 

19/LO/0785 251807 

NOVEL: Nonavalent HPV 
vaccine after local 
conservative treatment for 
cervical pre-invasive disease 
- a randomised controlled 
trial 

Yes 15/01/2021 147 37 184 10/07/2020 15/07/2020 22/07/2019 12/11/2020 09/12/2020 
Please 
Select... 

16/12/2020 
D - 
Sponsor 
Delays 

This is a CRN 
delegated Review. 
Delays caused by 
Sponsor confirming 
costs. Site setup further 
delayed by COVID 19. 

Sponsor 

19/LO/1354 262807 
OPTYC Online PTSD 
Treatment for Young People 
and Carers - RCT 

Yes 08/03/2021 41 202 243 30/01/2020 08/07/2020 07/01/2020 30/09/2020 18/08/2020 
Please 
Select... 

13/10/2020 J - Other 
Delays due to COVID-
19. 

Both 

19/EE/0322 265824 

Placental growth fActor 
Repeat sampling for 
Reduction of adverse 
perinatal Outcomes in 
suspecTed pre-eclampsia 
(PARROT-2) 

Yes 19/11/2020 19 3 22 13/08/2020 28/10/2020 11/11/2019 09/11/2020 16/11/2020 
Please 
Select... 

16/11/2020   Please 
Select... 

20/HRA/4431 288074 
Child Anxiety Treatment in 
the context of COVID-19 
(Co-CAT) 

Yes 07/02/2021 41 25 66 01/12/2020 03/12/2020 04/09/2020 13/01/2021 13/01/2021 
Please 
Select... 

13/01/2021   Please 
Select... 

19/LO/1624 269485 

RID-TB: Research to 
Improve the Detection and 
Treatment of Latent 
Tuberculosis Infection (LTBI) 

No     14/12/2020 14/12/2020 14/04/2020   Please 
Select... 

 J - Other 
Delegated Review study 
- Delays due to COVID-
19. 

Both 

20/SC/0150 1003229 

A Phase 2 Study to Evaluate 
the Safety and Tolerability of 
IMR-687 in Subjects with 
Beta Thalassemia 

No  243   24/08/2020 26/08/2020 22/07/2020 01/02/2021 26/04/2021 
Please 
Select... 

26/04/2021 J - Other 
delays in set up due to 
COVID-19. 

Both 

18/WM/0227 235254 

COPE The Carboprost or 
Oxytocin Postpartum 
haemorrhage Effectiveness 
Study. Carboprost vs 
Oxytocin as the First Line 
Treatment of Primary 
Postpartum Haemorrhage; A 
phase IV, double-blind, 
double-dummy, randomised 
controlled trial. 

No     01/10/2019 04/09/2020 20/11/2018   Please 
Select... 

 J - Other 

This is a CRN 
delegated Review study 
- delays in set up due to 
COVID-19 

Both 

19/EM/0253 263682 

The clinical and cost-
effectiveness of testing for 
Group B Streptococcus: a 
cluster randomised trial with 
economic and acceptability 
evaluations (GBS3) 

No     26/04/2021 26/04/2021 16/04/2021   Please 
Select... 

   Please 
Select... 
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Nil return 

No relevant studies to report 

 
 
 
 

 
 
 
 
 

 
 

 

 
 

 


